
DESIGN STATEMENT 

 

 
FEDERAL PROJECT NO. N/A 100% State Funded 
 

STATE PROJECT NO. 94-252 
 

TOWN: New London / Groton 
 

BRIDGE NO. 02514A and 02514B 
 

LOCATION:  I-95 and TR-817 over NECR, P&W Railroad,  
  Thames River & Local Roads 
 
DISTRICT NO. 2 
 

PROPOSED WORK: Rehabilitation of bridges, replacement of overhead sign supports, 
installation of incident management system, and replacement of 
existing navigation lights. 

 
FINAL MAINTENANCE RESPONSIBILITY: To be maintained by the State. 
 
PUBLIC UTILITIES:  

All utilities railroads have been notified of the project, New England Central Railroad (New London) and 
Providence and Worcester (Groton) will be impacted as part of the project and have provided construction 
cost estimates for flagging services, to be paid for under the railroad protection item.  Construction 
agreements will be executed with each railroad entity pending advertisement of the project.  
 
SALVAGE: None 
 
PERMITS AND AGREEMENTS:  

United States Coast Guard Certificate of Permission Permit and CTDOT Flood Management General 
Certification have been processed and are approved.  
 
MAINTENANCE AND PROTECTION OF TRAFFIC:  

All construction activities will be completed during off-peak travel times except for possible parapet 
modifications for sign replacement work.  Overhead sign replacement work and associated parapet 
modifications will require the permanent closure of both bridge shoulders during peak and non-peak 
hours. Traffic detours will not be required. All other work requiring MPT will be accomplished with 
temporary shoulder and lane closures while maintaining at least two lanes of traffic. Temporary lane 
closures will also be required for the local roads below the bridge. 

 

RIGHTS-OF-WAY 

Construction access on the property owned by Mohawk Northeast is granted utilizing an existing 
easement for highway purposes.  A Notice to Contractor has been included in the specification package to 
depict required phasing of the work to minimize impact to Mohawk Northeast’s daily operations. 

 

Laydown areas on the New London side and Groton sides of the Thames River have been coordinated by 
CTDOT’s Right-of-Way unit and are depicted in the project plans. 



Access to the boat launch/ramp and parking areas below the Bridge in New London is granted as part of 
the project.  A Notice to Contractor denotes that the “At no time shall the Contractor store material within 
the boat launch/ramp parking areas or impede access to the boat ramp launch”.  Access to the boat ramp 
launch and surrounding parking areas on the Groton side of the Thames River is not permitted as part of 
the project. 

 

SPECIAL CONSIDERATIONS:  None 

 
 
CALENDAR DAYS: 462 
 
 
WORK CLASSIFICATION: 7 – Road Construction & Rehabilitation: Limit Access Highways 
 10 – Major Bridges 
 11 – Bridge Painting 
 
 
PLAN DISTRIBUTION: Consultant Bridge Design – CLE Program 
 
 

Consultant Design Engineer: Cardinal Engineering Associate, Inc.  
Consultant Liaison Engineer: CME ASSOCIATES, INC. 


